

Software Engineering Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Name: Manya Vijay

SRN: PES1UG24AM376

Scenario: Scenario 29 - Infrastructure Damage Reporting

Jira Board: LS2 board

Evidence included: Jira backlog, story-point assignments, sprint boards, burndown chart, timeline, project summary, and reflection.

1. Jira Backlog (Epics & User Stories)

The Jira List view shows the four epics and their five child user stories, together with priority and completion status.

Spaces / lab scenario 29

LS2 board

SummaryTimelineBacklogActive sprintsCalendarCapacityReportsListFormsGoalsMore7+

Ask AISearch workFilterGroup

	Work	Assignee	Reporter	Priority	Status	
☐	LS2-1 Infrastructure Damage Reporting	Unassigned	MV Manya Vijay	Medium	To Do	
☐	LS2-5 Extract GPS Location from Damage Photo	Unassigned	MV Manya Vijay	High	Done	
☐	LS2-6 Submit Infrastructure Damage Report	Unassigned	MV Manya Vijay	High	Done	
☐	LS2-2 Automated Ticket Dispatch	Unassigned	MV Manya Vijay	Medium	To Do	
☐	LS2-7 Create and Dispatch Damage Ticket	Unassigned	MV Manya Vijay	High	Done	
☐	LS2-3 Engineer Ticket Management	Unassigned	MV Manya Vijay	Medium	To Do	
☐	LS2-8 Update Ticket Status	Unassigned	MV Manya Vijay	Medium	Done	
☐	LS2-4 Citizen Ticket Tracking & Notifications	Unassigned	MV Manya Vijay	Medium	To Do	
☐	LS2-9 Track Ticket Status and Receive Notifications	Unassigned	MV Manya Vijay	Medium	Done	

+ Create4 of 4

2. Story Point Assignments

Story points were assigned using Fibonacci-style values. The five user stories total 28 story points.

Issue	User Story	Priority	Story Points
LS2-5	Extract GPS Location from Damage Photo	High	5
LS2-6	Submit Infrastructure Damage Report	High	5
LS2-7	Create and Dispatch Damage Ticket	High	8
LS2-8	Update Ticket Status	Medium	5
LS2-9	Track Ticket Status and Receive Notifications	Medium	5
	Total		28

Spaces / lab scenario 29

LS2 board

Summary Timeline Backlog **Active sprints** Calendar Capacity Reports List Forms Goals More 7 +

Q Search board

mv

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

DONE 3

Extract GPS Location from Damage Photo

Infrastructure Damage Reporting

LS2-5

5

Submit Infrastructure Damage Report

Infrastructure Damage Reporting

LS2-6

5

Create and Dispatch Damage Ticket

Automated Ticket Dispatch

LS2-7

8

3. Sprint Simulation – Active Sprint Views

The sprint boards document the movement of selected stories through the Scrum workflow and the completion of both simulated sprints.

Spaces / lab scenario 29

LS2 board ...

Summary Timeline Backlog **Active sprints** Calendar Capacity Reports List Forms Goals More 7 +

Search board Epic Quick filters Complete sprint Group: Story

TO DO 3

- Extract GPS Location from Damage Photo
Infrastructure Damage Reporting
LS2-5 5
- Submit Infrastructure Damage Report
Infrastructure Damage Reporting
LS2-6 5
- Create and Dispatch Damage Ticket
Automated Ticket Dispatch
LS2-7 8

IN PROGRESS

DONE 2

Spaces / lab scenario 29

LS2 board ...

Summary Timeline Backlog **Active sprints** Calendar Capacity Reports List Forms Goals More 7 +

Search board Epic Quick filters Complete sprint Group: Story

TO DO

+ Create

IN PROGRESS


DONE 2

- Update Ticket Status
Engineer Ticket Management
LS2-8 5
- Track Ticket Status and Receive Notifications
Citizen Ticket Tracking & Notifications
LS2-9 5

4. Burndown Chart


The Jira burndown chart tracks remaining story points over time. The displayed Sprint 1 chart begins at 18 story points and reaches zero, with non-working days highlighted.

Burndown Chart




5. Timeline (Epic & Sprint Planning)

The Timeline view shows the four epics and the planned sprint periods across September.



6. Jira Project Summary

The Jira Summary page reports nine total work items, with five completed and four remaining as the four parent epics. Recent activity also records the completion of LS2-8 and LS2-9.



7. Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes. The Story Point estimates generally reflected the relative effort and complexity of the user stories. The more complex Create and Dispatch Damage Ticket story was assigned 8 points, while the other stories were assigned 5 points. All planned stories were completed within their respective simulated sprints, indicating that the estimates were reasonable for the exercise.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the functional requirements from Lab 1. The three core reporting and ticket-dispatch requirements were given High priority, while engineer ticket management and citizen tracking were given Medium priority. This ensured that the core reporting functionality was addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned with the planned backlog. Sprint 1 contained three high-priority stories totaling 18 Story Points, and all three were completed. Sprint 2 contained the remaining two medium-priority stories totaling 10 Story Points, and both were completed. Therefore, all 28 planned Story Points were completed across the two sprints.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team was able to complete all 18 Story Points planned for Sprint 1. The remaining work reached zero by the end of the sprint, indicating that the planned workload was achievable. The chart also demonstrates that the team had sufficient capacity to complete the selected Sprint 1 scope.

Conclusion: The Jira exercise converted the Lab 1 functional requirements into a structured Agile backlog, assigned estimates and priorities, simulated sprint execution, and used Jira reporting to review progress.